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ESTIMATE RUN 08/11/2021

ESTIMATE SUMMARY 10:55:37

CONTID: C22079         ESTIMATE NO: 0013 PROG 2005

PCN: 22079-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US50A PUEBLO WEST PURCELL PERCENT TIME:

PROJECT NO: NH050A-034                    

US50A PUEBLO WEST PURCELL

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

KIRKLAND CONSTRUCTION, L.L.L.P. PAY PERIOD ENDING

P.O. BOX 580 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

RYE CO 81069     (719)489-3385 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 36,132,696.82 PARTICIPATING $ $ 1,286,449.79

AWARD PROJECT AMT: 32,992,239.13 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-18,685.12

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -38,593.49

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

39.66

WORK DAYS

WORK DAYS

35.12%

23,442,384.64

1,286,449.79

1,267,764.67

1,229,171.18

$

$

$

$

12,690,312.18

0.00

12,690,312.18

1,374,750.44

14,065,062.62

-327,249.36

0.00

13,737,813.26

0.00

AMOUNT DUE 13,737,813.26 1,229,171.18

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,229,171.18

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

199.5 TIME ALLOW: 503

ORIG TIME ALLOW: 503

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/21/2020

07/13/2020

07/30/2021

03/26/2020

04/24/2020

05/21/2020

05/21/2020
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PCN: 22079-BID    ESTIMATE RUN 08/11/2021

PROJECT: NH050A-034                    ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:55:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.675

0.000

201-00000  
 

77,625.000.675

0.00

0.900

L S 

115,000.00000

0010 Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

3.000

EACH

1,000.00000

0015 Removal of Inlet 1.000

0.000

202-00019  
 

1,600.001.000

0.00

2.000

EACH

1,600.00000

0020 Removal of Manhole 3.000

0.000

202-00021  
 

4,500.003.000

0.00

4.000

EACH

1,500.00000

0025 Removal of Slope and Ditch Paving 0.000

0.000

202-00026  
 

0.000.000

0.00

109.000

SY  

36.00000

0030 Removal of Pipe 2.250

0.000

202-00033  
 

5,175.002.250

0.00

11.000

EACH

2,300.00000

0035 Removal of Pipe 582.000

0.000

202-00035  
 

32,592.00582.000

0.00

1,014.000

LF  

56.00000

0040 Removal of End Section 4.000

0.000

202-00037  
 

2,200.004.000

0.00

20.000

EACH

550.00000

0045 *Removal of Delineator 35.000

15.000

202-00090  
 

112.5050.000

33.75

200.000

EACH

2.25000

0050 Removal of Concrete Median Cover Material 1,491.000

0.000

202-00190  
 

20,874.001,491.000

0.00

1,519.000

SY  

14.00000

0055 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

301.000

SY  

22.00000
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PCN: 22079-BID    ESTIMATE RUN 08/11/2021

PROJECT: NH050A-034                    ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:55:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Curb and Gutter 3,700.000

0.000

202-00203  
 

22,200.003,700.000

0.00

3,930.000

LF  

6.00000

0065 Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

52.000

SY  

80.00000

0070 Removal of Asphalt Mat 34.300

0.000

202-00220  
 

891.8034.300

0.00

1,482.000

SY  

26.00000

0075 *Removal of Asphalt Mat (Planing) 25,577.000

16,851.000

202-00240  
 

178,197.6042,428.000

70,774.20

110,832.000

SY  

4.20000

0080 *Removal of Pavement Marking 11,676.000

4,229.000

202-00250  
 

14,314.5015,905.000

3,806.10

57,618.000

SF  

0.90000

0085 *Removal of Ground Sign 38.000

3.000

202-00810  
 

3,116.0041.000

228.00

57.000

EACH

76.00000

0090 *Removal of Flashing Beacon 0.000

3.000

202-00825  
 

1,206.003.000

1,206.00

4.000

EACH

402.00000

0095 *Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

1.000

EACH

260.00000

0100 *Removal of Traffic Signal Equipment 0.000

0.500

202-00828  
 

5,500.000.500

5,500.00

1.000

L S 

11,000.00000

0105 *Removal of Fence 2,179.000

0.000

202-01000  
 

1,961.102,179.000

0.00

2,219.000

LF  

0.90000

0110 *Removal of Gate 0.000

0.000

202-01035  
 

0.000.000

0.00

1.000

EACH

200.00000
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PCN: 22079-BID    ESTIMATE RUN 08/11/2021

PROJECT: NH050A-034                    ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:55:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of Guardrail Type 3 557.000

0.000

202-01130  
 

1,253.25557.000

0.00

557.000

LF  

2.25000

0120 *Removal of End Anchorage 3.000

0.000

202-01300  
 

1,020.003.000

0.00

5.000

EACH

340.00000

0125 Plug Culvert 0.000

0.000

202-04001  
 

0.000.000

0.00

0.000

EACH

4,300.00000

0130 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

1.000

EACH

2,700.00000

0135 Embankment Material (Complete In Place) 59,965.000

0.000

203-00060  
 

1,049,387.5059,965.000

0.00

192,375.000

CY  

17.50000

0135 MATERIAL ALLOWANCE Soil Emb 15,836.240

0.000

229,625.4815,836.240

0.00TON 

14.50000

0135 MATERIAL ALLOWANCE Soil Emb 9,668.000

0.000

140,186.009,668.000

0.00CY  

14.50000

0140 *Embankment Material (Complete In Place) (R40) 8,167.000

0.000

203-00066  
 

151,089.508,167.000

0.00

27,336.000

CY  

18.50000

0145 Blading 127.000

12.500

203-01500  
 

20,925.00139.500

1,875.00

150.000

HOUR

150.00000

0150 Dozing 11.500

0.000

203-01550  
 

1,725.0011.500

0.00

150.000

HOUR

150.00000

0155 *Potholing 317.000

18.000

203-01597  
 

100,500.00335.000

5,400.00

335.000

HOUR

300.00000
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PCN: 22079-BID    ESTIMATE RUN 08/11/2021

PROJECT: NH050A-034                    ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:55:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

1,382.000

CY  

23.00000

0165 Filter Material (Special) 7,127.000

6,690.000

206-00505  
 

649,399.0013,817.000

314,430.00

21,112.000

CY  

47.00000

0165 MATERIAL ALLOWANCE Aggr, Str Bkfl Spec 0.000

0.000

0.000.000

0.00CY  

39.95000

0165 MATERIAL ALLOWANCE Aggr, Str Bkfl Spec 13,984.962

-6,689.982

20,374.887,294.980

-18,685.12CY  

2.79300

0170 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

13,982.000

CY  

16.00000

0175 *Erosion Log Type 1 (12 Inch) 2,244.000

0.000

208-00002  
 

9,649.202,244.000

0.00

52,128.000

LF  

4.30000

0180 *Erosion Bales (Weed Free) 15.000

0.000

208-00011  
 

465.0015.000

0.00

144.000

EACH

31.00000

0185 *Silt Fence 11,167.000

0.000

208-00020  
 

15,633.8011,167.000

0.00

16,433.000

LF  

1.40000

0190 *Aggregate Bag 30.000

0.000

208-00035  
 

174.0030.000

0.00

22,680.000

LF  

5.80000

0195 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

2.000

EACH

2,500.00000

0200 *Storm Drain Inlet Protection (Type I) (84 Inch) 0.000

0.000

208-00053  
 

0.000.000

0.00

8.000

EACH

140.00000
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PCN: 22079-BID    ESTIMATE RUN 08/11/2021

PROJECT: NH050A-034                    ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:55:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 *Storm Drain Inlet Protection (Type I) (144 inch) 0.000

0.000

208-00057  
 

0.000.000

0.00

3.000

EACH

240.00000

0210 *Storm Drain Inlet Protection (Type I) (204 Inch) 0.000

0.000

208-00058  
 

0.000.000

0.00

2.000

EACH

300.00000

0215 Vehicle Tracking Pad 6.000

0.000

208-00070  
 

12,600.006.000

0.00

6.000

EACH

2,100.00000

0220 Removal of Trash 82.500

6.000

208-00107  
 

7,699.5088.500

522.00

187.000

HOUR

87.00000

0225 Erosion Control Management 101.000

11.000

208-00207  
 

47,824.00112.000

4,697.00

150.000

DAY 

427.00000

0230 Water Control 1.000

0.000

208-00400  
 

43,000.001.000

0.00

1.000

L S 

43,000.00000

0235 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

10.000

EACH

388.00000

0240 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

4.000

EACH

72.00000

0245 *Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

2.000

EACH

316.00000

0250 *Reset Pedestrian Signal Head 0.000

0.000

210-00865  
 

0.000.000

0.00

4.000

EACH

603.00000

0255 *Reset Intersection Detection System (Camera) 0.000

0.000

210-00890  
 

0.000.000

0.00

1.000

EACH

1,625.00000
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PCN: 22079-BID    ESTIMATE RUN 08/11/2021

PROJECT: NH050A-034                    ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:55:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *Reset Tensioned Cable Barrier 0.000

0.000

210-01190  
 

0.000.000

0.00

7,040.000

LF  

17.60000

0265 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

4.000

EACH

2,500.00000

0270 Modify Manhole 0.000

0.000

210-04015  
 

0.000.000

0.00

1.000

EACH

6,700.00000

0275 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

1.000

EACH

1,400.00000

0280 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

16.000

ACRE

840.00000

0285 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

16.000

ACRE

635.00000

0290 *Mulch Tackifier 5,800.000

0.000

213-00061  
 

15,950.005,800.000

0.00

5,800.000

LB  

2.75000

0295 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

19,079.000

SY  

2.50000

0300 *Turf Reinforcement Mat (Class 1) 0.000

0.000

216-00301  
 

0.000.000

0.00

3,147.000

SY  

4.65000

0305 *Turf Reinforcement Mat (Class 2) 0.000

0.000

216-00302  
 

0.000.000

0.00

19,079.000

SY  

5.30000

0310 *Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

500.000

SY  

1.85000
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PCN: 22079-BID    ESTIMATE RUN 08/11/2021

PROJECT: NH050A-034                    ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:55:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

8.000

HOUR

225.00000

0320 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

1,000.000

SY  

12.00000

0325 Aggregate Base Course (Class 6) 34,118.040

2,495.140

304-06000  
 

622,424.0636,613.180

42,417.38

68,000.000

TON 

17.00000

0325 MATERIAL ALLOWANCE Aggr, ABC CL 6 0.000

0.000

0.000.000

0.00TON 

14.45000

0330 *Hot Mix Asphalt (Patching) (Asphalt) 271.160

134.110

403-00720  
 

68,895.90405.270

22,798.70

500.000

TON 

170.00000

0335 *Hot Mix Asphalt (Grading S) (75) (PG 58-28) 0.000

0.000

403-33721  
 

0.000.000

0.00

0.000

TON 

80.50000

0340 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

20,389.000

TON 

91.50000

0345 *Emulsified Asphalt (Slow-Setting) 3,431.000

369.000

411-10255  
 

11,400.003,800.000

1,107.00

19,408.000

GAL 

3.00000

0350 Geotextile (Drainage) (Class 2) 710.000

0.000

420-00113  
 

4,260.00710.000

0.00

710.000

SY  

6.00000

0355 Geotextile (Separator) (Class 1) 28,506.000

13,381.000

420-00132  
 

96,340.1041,887.000

30,776.30

100,000.000

SY  

2.30000

0355 MATERIAL ALLOWANCE Separation Geotex 0.000

0.000

0.000.000

0.00SY  

0.48000
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PCN: 22079-BID    ESTIMATE RUN 08/11/2021

PROJECT: NH050A-034                    ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:55:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 *Drilled Shaft (18 Inch) 5.000

5.000

503-00018  
 

5,790.0010.000

2,895.00

35.000

LF  

579.00000

0365 *Drilled Shaft (36 Inch) 34.000

19.000

503-00036  
 

37,895.0053.000

13,585.00

53.000

LF  

715.00000

0370 *Drilled Shaft (48 Inch) 54.000

0.000

503-00048  
 

48,654.0054.000

0.00

54.000

LF  

901.00000

0375 *Drilled Shaft (54 Inch) 0.000

21.000

503-00054  
 

19,761.0021.000

19,761.00

21.000

LF  

941.00000

0380 *Aggregate Column Ground Improvement 0.000

0.000

503-00211  
 

0.000.000

0.00

4,461.000

LF  

59.00000

0385 Riprap (6 Inch) 341.000

0.000

506-00206  
 

27,962.00341.000

0.00

361.000

CY  

82.00000

0390 Riprap (12 Inch) 66.000

0.000

506-00212  
 

5,676.0066.000

0.00

228.000

CY  

86.00000

0395 Geogrid Reinforcement 3,666.000

0.000

506-01020  
 

15,580.503,666.000

0.00

4,599.000

SY  

4.25000

0400 *Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

12.000

CY  

840.00000

0405 18 Inch Reinforced Concrete Pipe (Complete In Place) 96.000

0.000

603-01185  
 

8,160.0096.000

0.00

211.000

LF  

85.00000

0410 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

0.000.000

0.00

160.000

LF  

104.00000
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PCN: 22079-BID    ESTIMATE RUN 08/11/2021

PROJECT: NH050A-034                    ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:55:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0415 36 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01365  
 

0.000.000

0.00

1,143.000

LF  

194.00000

0420 38x24 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

0.000

0.000

603-02305  
 

0.000.000

0.00

43.000

LF  

215.00000

0425 18 Inch Reinforced Concrete End Section 4.000

0.000

603-05018  
 

12,000.004.000

0.00

6.000

EACH

3,000.00000

0430 24 Inch Reinforced Concrete End Section 0.000

0.000

603-05024  
 

0.000.000

0.00

2.000

EACH

3,200.00000

0435 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

2.000

EACH

5,700.00000

0440 Inlet Type R  L 5 (5 Foot) 1.000

0.000

604-19105  
 

7,000.001.000

0.00

1.000

EACH

7,000.00000

0445 Inlet Type R  L 10 (5 Foot) 1.000

0.000

604-19205  
 

9,500.001.000

0.00

2.000

EACH

9,500.00000

0450 Inlet Type R  L 10 (10 Foot) 0.000

1.000

604-19210  
 

12,500.001.000

12,500.00

1.000

EACH

12,500.00000

0455 Inlet Type R  L 15 (5 Foot) 0.000

0.000

604-19305  
 

0.000.000

0.00

1.000

EACH

10,000.00000

0460 Inlet Type R  L 15 (10 Foot) 0.000

0.000

604-19310  
 

0.000.000

0.00

1.000

EACH

16,000.00000

0465 Manhole Slab Base (10 Foot) 2.000

0.000

604-30010  
 

16,000.002.000

0.00

7.000

EACH

8,000.00000
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PCN: 22079-BID    ESTIMATE RUN 08/11/2021

PROJECT: NH050A-034                    ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:55:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0470 Manhole Slab Base (15 Foot) 3.000

0.000

604-30015  
 

31,500.003.000

0.00

4.000

EACH

10,500.00000

0475 *Manhole (Traffic Management System) 0.000

1.000

604-39050  
 

13,500.001.000

13,500.00

1.000

EACH

13,500.00000

0480 6 Inch Perforated Pipe Underdrain 0.000

0.000

605-00060  
 

0.000.000

0.00

208.000

LF  

52.00000

0485 *Vertical Drainage Wick 43,590.000

0.000

605-17000  
 

31,820.7043,590.000

0.00

254,536.000

LF  

0.73000

0490 *Guardrail Type 3 (31 Inch Midwest Guardrail System) 0.000

3,012.500

606-00302  
 

67,178.753,012.500

67,178.75

7,663.000

LF  

22.30000

0495 *Guardrail Type 9 (Style CA) 0.000

0.000

606-00910  
 

0.000.000

0.00

1,542.000

LF  

100.40000

0500 *End Anchorage Type 3D 0.000

4.000

606-01340  
 

6,800.004.000

6,800.00

9.000

EACH

1,700.00000

0505 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

4.000

EACH

2,500.00000

0510 *Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

2.000

EACH

1,525.00000

0515 *Median Terminal 0.000

0.000

606-01460  
 

0.000.000

0.00

2.000

EACH

8,910.00000

0520 *End Anchorage (Flared) 0.000

5.000

606-02005  
 

12,500.005.000

12,500.00

10.000

EACH

2,500.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:55:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0525 *Tensioned Cable Barrier 0.000

0.000

606-20010  
 

0.000.000

0.00

825.000

LF  

41.00000

0530 *End Anchorage (Tensioned Cable Barrier) 0.000

0.000

606-21010  
 

0.000.000

0.00

3.000

EACH

3,300.00000

0535 *Fence Combination Wire With Metal Posts 0.000

0.000

607-11200  
 

0.000.000

0.00

8,470.000

LF  

5.45000

0540 *Fence (Plastic) 1,411.000

0.000

607-11525  
 

4,515.201,411.000

0.00

3,157.000

LF  

3.20000

0545 *Concrete Sidewalk (6 Inch) 206.000

0.000

608-00006  
 

16,686.00206.000

0.00

2,827.000

SY  

81.00000

0550 *Concrete Curb Ramp 24.000

14.000

608-00010  
 

7,600.0038.000

2,800.00

741.000

SY  

200.00000

0555 *Curb and Gutter Type 2 (Section I-B) 286.000

178.000

609-21010  
 

13,061.60464.000

5,010.70

5,363.000

LF  

28.15000

0560 *Curb and Gutter Type 2 (Section II-B) 1,546.000

601.000

609-21020  
 

66,557.002,147.000

18,631.00

3,857.000

LF  

31.00000

0565 *Gutter Type 2 (3 Foot) 0.000

0.000

609-24003  
 

0.000.000

0.00

590.000

LF  

31.50000

0570 *Gutter Type 2 (10 Foot) 0.000

0.000

609-24010  
 

0.000.000

0.00

110.000

LF  

98.00000

0575 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

1,666.000

LF  

25.50000



CONTID: C22079         COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 22079-BID    ESTIMATE RUN 08/11/2021

PROJECT: NH050A-034                    ESTIMATE NO: 0013

REF
NO.
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NO.
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PREV QTY/
QTY THIS PERIOD
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THIS

PERIOD

10:55:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0580 *Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

30,825.000

SF  

11.50000

0585 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

200.000

EACH

78.00000

0590 *Delineator (Flexible) (Type II) 0.000

0.000

612-00042  
 

0.000.000

0.00

100.000

EACH

89.00000

0595 *Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

0.000.000

0.00

10.000

EACH

100.00000

0600 *Reflector Strip (4 Inch) 0.000

0.000

612-00070  
 

0.000.000

0.00

130.000

EACH

63.10000

0605 *1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

0.000.000

0.00

20.000

LF  

13.80000

0610 *2 Inch Electrical Conduit (Bored) 6,060.000

1,520.000

613-00206  
 

162,970.007,580.000

32,680.00

8,855.000

LF  

21.50000

0615 *2 Inch Electrical Conduit (Bridge) (Special) 0.000

0.000

613-00207  
 

0.000.000

0.00

280.000

LF  

16.00000

0620 *3 Inch Electrical Conduit (Bored) 200.000

380.000

613-00306  
 

13,340.00580.000

8,740.00

860.000

LF  

23.00000

0625 *2 Inch Electrical Conduit (Plastic) 24,301.000

360.000

613-01200  
 

394,576.0024,661.000

5,760.00

27,659.000

LF  

16.00000

0630 *3 Inch Electrical Conduit (Plastic) 0.000

190.000

613-01300  
 

3,420.00190.000

3,420.00

320.000

LF  

18.00000
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CAT NO0200 ROADWAY 

0635 *Electrical System Modifications 0.000

0.000

613-04100  
 

0.000.000

0.00

1.000

L S 

3,450.00000

0640 *Type Four Pull Box 2.000

2.000

613-07004  
 

4,084.004.000

2,042.00

10.000

EACH

1,021.00000

0645 *Type Five Pull Box 21.000

3.000

613-07005  
 

27,840.0024.000

3,480.00

25.000

EACH

1,160.00000

0650 *Pull Box (Surface Mounted) 0.000

0.000

613-07010  
 

0.000.000

0.00

8.000

EACH

711.00000

0655 *Pull Box (11"x18"x12") 13.000

2.000

613-07011  
 

8,520.0015.000

1,136.00

29.000

EACH

568.00000

0660 *Pull Box (24"x36"x24") 2.000

4.000

613-07023  
 

6,126.006.000

4,084.00

39.000

EACH

1,021.00000

0665 *Pull Box (30"x48"x24") 0.000

0.000

613-07040  
 

0.000.000

0.00

22.000

EACH

993.00000

0670 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

44,000.00000

0675 *Luminaire (LED) (Special) 10.000

0.000

613-13000  
 

7,290.0010.000

0.00

18.000

EACH

729.00000

0680 *Luminaire (LED) (6,000 Lumens) 0.000

0.000

613-13006  
 

0.000.000

0.00

4.000

EACH

700.00000

0685 *Luminaire (Special) (Underdeck) 0.000

0.000

613-16000  
 

0.000.000

0.00

6.000

EACH

820.00000
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CAT NO0200 ROADWAY 

0690 *Light Standard Steel (40 Foot) 10.000

0.000

613-32400  
 

19,700.0010.000

0.00

18.000

EACH

1,970.00000

0695 *Light Standard Foundation 12.000

0.000

613-40010  
 

16,920.0012.000

0.00

18.000

EACH

1,410.00000

0700 *Lighting Control Center 0.000

0.000

613-50100  
 

0.000.000

0.00

1.000

EACH

9,100.00000

0705 *Transformer Base 10.000

0.000

613-50365  
 

8,000.0010.000

0.00

18.000

EACH

800.00000

0710 *Service Meter Cabinet 0.000

1.000

613-80130  
 

3,900.001.000

3,900.00

3.000

EACH

3,900.00000

0715 *Safety Switch NEMA 3R, 30 Ampere, 2-pole, 240 Volt 0.000

0.000

613-81699  
 

0.000.000

0.00

6.000

EACH

230.00000

0720 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

298.000

SF  

20.00000

0725 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

535.000

SF  

22.15000

0730 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

647.000

SF  

34.50000

0735 *Steel Sign Post (U-2) 0.000

0.000

614-00200  
 

0.000.000

0.00

37.000

LF  

22.25000

0740 *Steel Sign Post (W 6x15) 0.000

0.000

614-00615  
 

0.000.000

0.00

86.000

LF  

75.25000
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NO.
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PREV QTY/
QTY THIS PERIOD
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PERIOD

10:55:37
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AMOUNT

CAT NO0200 ROADWAY 

0745 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

53.000

EACH

437.50000

0750 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

2.000

EACH

465.00000

0755 *Concrete Footing (Type 2) 0.000

0.000

614-03002  
 

0.000.000

0.00

6.000

EACH

2,700.00000

0760 *Monotube Overhead Sign Cantilever (20 Inch Diameter) 3.000

0.000

614-32000  
 

107,100.003.000

0.00

3.000

EACH

35,700.00000

0760 MATERIAL ALLOWANCE Overhead Sign Str 0.000

0.000

0.000.000

0.00EACH

22,600.00000

0765 *Pedestrian Signal Face (16) (Countdown) 0.000

1.000

614-70150  
 

630.001.000

630.00

6.000

EACH

630.00000

0770 *Accessible Pedestrian Signal 0.000

0.000

614-70200  
 

0.000.000

0.00

11.000

EACH

1,715.00000

0775 *Traffic Signal Face (12-12-12) 0.000

5.000

614-70336  
 

4,215.005.000

4,215.00

24.000

EACH

843.00000

0780 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

6.000

EACH

898.00000

0785 *Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

2.000

EACH

23,000.00000

0790 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

1.000

EACH

2,200.00000
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NO.
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CURRENT
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PREV QTY/
QTY THIS PERIOD
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PERIOD

10:55:37

CUMULATIVE
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CAT NO0200 ROADWAY 

0795 *Vehicle Detection System (Single Camera) 0.000

0.000

614-72895  
 

0.000.000

0.00

2.000

EACH

21,250.00000

0800 *Rumble Strip (Grinding)(Asphalt)(Sinusoidal) 0.000

0.000

614-80390  
 

0.000.000

0.00

19,430.000

LF  

0.64000

0805 *Traffic Signal-Light Pole Steel (2 Mast Arm) 0.000

0.000

614-81020  
 

0.000.000

0.00

2.000

EACH

47,000.00000

0805 MATERIAL ALLOWANCE Signal Pole 1.000

0.000

34,000.001.000

0.00EACH

34,000.00000

0805 MATERIAL ALLOWANCE Signal Pole 1.000

0.000

23,100.001.000

0.00EACH

23,100.00000

0810 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

0.000

614-81145  
 

0.000.000

0.00

1.000

EACH

30,000.00000

0810 MATERIAL ALLOWANCE Signal Pole 1.000

0.000

16,100.001.000

0.00EACH

16,100.00000

0815 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

0.000.000

0.00

1.000

EACH

31,500.00000

0815 MATERIAL ALLOWANCE Signal Pole 1.000

0.000

16,850.001.000

0.00EACH

16,850.00000

0820 *Traffic Signal Pedestal Pole Steel 0.000

1.000

614-84000  
 

3,000.001.000

3,000.00

7.000

EACH

3,000.00000

0825 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

690.000

LF  

2.41000
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ITEM
DESCRIPTION

CURRENT
QUANTITY/
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QTY THIS PERIOD
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0830 *Fiber Optic Termination Panel  (12 Fiber) 0.000

0.000

614-87012  
 

0.000.000

0.00

2.000

EACH

1,733.00000

0835 *Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

2.000

EACH

316.00000

0840 *Closed Circuit Television (Install Only) 0.000

0.000

614-87321  
 

0.000.000

0.00

2.000

EACH

5,000.00000

0845 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

10,800.00000

0850 *Fiber Optic Cable (Single Mode) (96 Strands) 0.000

13,158.000

614-87496  
 

31,184.4613,158.000

31,184.46

13,158.000

LF  

2.37000

0855 *Splice Fiber Optic Cable (96 Strand) 0.000

0.000

614-87596  
 

0.000.000

0.00

3.000

EACH

5,350.00000

0860 *Ethernet Switch Type II 0.000

0.000

614-87692  
 

0.000.000

0.00

2.000

EACH

11,350.00000

0865 Embankment Protector Type 5 0.000

0.000

615-00050  
 

0.000.000

0.00

3.000

EACH

3,300.00000

0870 8 Inch Plastic Pipe 540.000

0.000

619-50640  
 

66,960.00540.000

0.00

540.000

LF  

124.00000

0870 MATERIAL ALLOWANCE Water Pipe Plastic 0.000

0.000

0.000.000

0.00LF  

3.66000

0875 10 Inch Plastic Pipe 52.000

0.000

619-50800  
 

6,500.0052.000

0.00

52.000

LF  

125.00000
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PERIOD
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0875 MATERIAL ALLOWANCE Water Pipe Plastic 0.000

0.000

0.000.000

0.00LF  

5.74000

0880 12 Inch Plastic Pipe 230.000

0.000

619-50960  
 

35,650.00230.000

0.00

488.000

LF  

155.00000

0880 MATERIAL ALLOWANCE Water Pipe Plastic 258.000

0.000

2,649.66258.000

0.00LF  

10.27000

0885 *Detour Pavement 4,301.000

0.000

621-00450  
 

152,685.504,301.000

0.00

5,000.000

SY  

35.50000

0890 *Construction Surveying 0.377

0.045

625-00000  
 

184,836.000.422

19,710.00

0.900

L S 

438,000.00000

0895 *Settlement Instrumentation 0.170

0.000

625-00015  
 

2,261.000.170

0.00

1.000

L S 

13,300.00000

0900 *Mobilization 0.486

0.000

626-00000  
 

1,603,800.000.486

0.00

0.900

L S 

3,300,000.00000

0905 *Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

384.000

GAL 

210.00000

0910 *Pavement Marking Paint (High Build) 393.000

147.000

627-00013  
 

29,160.00540.000

7,938.00

750.000

GAL 

54.00000

0915 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

4,832.000

SF  

19.15000

0920 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

1,918.000

SF  

18.00000
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CAT NO0200 ROADWAY 

0925 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

2,292.000

SF  

14.40000

0930 *Survey Monument (Type 1) 0.000

0.000

629-01001  
 

0.000.000

0.00

12.000

EACH

415.00000

0935 *Flagging 877.250

415.000

630-00000  
 

37,901.691,292.250

12,171.95

4,000.000

HOUR

29.33000

0940 *Traffic Control Inspection 188.000

14.000

630-00007  
 

41,410.00202.000

2,870.00

300.000

DAY 

205.00000

0945 *Traffic Control Management 142.000

28.000

630-00012  
 

120,530.00170.000

19,852.00

400.000

DAY 

709.00000

0950 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

0.000

HOUR

88.56000

0955 *Flashing Beacon (Solar) 15.500

0.000

630-80002  
 

17,158.5015.500

0.00

31.000

EACH

1,107.00000

0960 *Barricade (Type 3 M-A) (Temporary) 5.000

2.000

630-80335  
 

1,939.007.000

554.00

14.000

EACH

277.00000

0965 *Construction Traffic Sign (Panel Size A) 39.000

14.500

630-80341  
 

5,938.5053.500

1,609.50

107.000

EACH

111.00000

0970 *Construction Traffic Sign (Panel Size B) 49.500

8.000

630-80342  
 

6,382.5057.500

888.00

115.000

EACH

111.00000

0975 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

18,800.002.000

0.00

4.000

EACH

9,400.00000
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0980 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

3.000

0.000

630-80358  
 

6,975.003.000

0.00

9.000

EACH

2,325.00000

0985 *Drum Channelizing Device 61.500

50.000

630-80360  
 

8,028.00111.500

3,600.00

223.000

EACH

72.00000

0990 Barrier (Temporary) 9,305.000

0.000

630-80370  
 

256,538.859,305.000

0.00

18,610.000

LF  

27.57000

0990 MATERIAL ALLOWANCE 4,609.000

0.000

108,034.964,609.000

0.00LF  

23.44000

0995 *Impact Attenuator (Temporary) 7.000

0.000

630-85010  
 

62,300.007.000

0.00

35.000

EACH

8,900.00000

1000 *Traffic Signal (Temporary) 0.500

1.000

630-86801  
 

72,000.001.500

48,000.00

3.000

L S 

48,000.00000

1005 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

500,000.000

F A 

1.00000

1010 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

160,000.000

F A 

1.00000

1015 F/A Fuel Cost Adjustment 3,541.920

4,864.280

700-70016  
 

8,406.208,406.200

4,864.28

80,000.000

F A 

1.00000

1020 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

100,000.000

F A 

1.00000

1025 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

100,000.000

F A 

1.00000
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PCN: 22079-BID    ESTIMATE RUN 08/11/2021

PROJECT: NH050A-034                    ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:55:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1030 F/A On-The-Job Trainee 23,055.000

0.000

700-70023  
 

23,055.0023,055.000

0.00

51,200.000

F A 

1.00000

1035 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

10,000.000

F A 

1.00000

1040 F/A Relocate Prairie Dog/Prairie Dog Mitigation 93.790

0.000

700-70100  
 

93.7993.790

0.00

2,500.000

F A 

1.00000

1045 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

1050 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

20,000.000

F A 

1.00000

1055 F/A DRB Standing Committee 0.000

0.000

700-70594  
 

0.000.000

0.00

4,000.000

F A 

1.00000

1590 Traffic Cone CMO 002 148.000

0.000

630-80380  
 

1,953.60148.000

0.00

300.000

EACH

13.20000

1595 F/A Working Time Violation - CMO 003 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

1600 HMA (Gr SX) (75) (PG 58-28) CMO 004 19,244.410

1,736.870

403-34721  
 

1,688,993.0420,981.280

139,818.04

45,523.000

TON 

80.50000

1605 Const Traf Sign (Spec) CMO 005 56.300

0.000

630-80344  
 

1,145.7156.300

0.00

200.000

SF  

20.35000

1610 Mobile Attenuator CMO 005 6.000

0.000

630-85041  
 

3,450.006.000

0.00

30.000

DAY 

575.00000
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PCN: 22079-BID    ESTIMATE RUN 08/11/2021

PROJECT: NH050A-034                    ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:55:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1615 Str Bkfl (FF Ash) 515.000

0.000

206-00066  
 

153,985.00515.000

0.00

515.000

CY  

299.00000

1620 F/A Environ Health & Safety Mgmt 1,841,230.950

155,851.180

700-70589  
 

1,997,082.131,997,082.130

155,851.18

2,000,000.000

F A 

1.00000

1625 Tubular Marker 35.500

0.000

630-80384  
 

1,562.0035.500

0.00

150.000

EACH

44.00000

1630 Rock Excav 2,916.000

400.000

203-00400  
 

122,692.003,316.000

14,800.00

3,500.000

CY  

37.00000

1635 *Sweeping (Sediment Removal) 32.000

28.500

208-00106  
 

9,982.5060.500

4,702.50

120.000

HOUR

165.00000

1640 Added Item (Dollar)/ PRICE REDUCTIONS -605.390

0.000

900-00006  
 

-605.39-605.390

0.00

0.000

DOL 

1.00000

CAT 11,965,164.621,203,548.6727,323,919.74CURRENT AMT0200 $ $ $

CAT NO0300 K-18-NA 

1060 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

406.000

CY  

25.00000

1065 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

1,550.000

CY  

23.00000

1070 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

433.000

CY  

22.00000

1075 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

1,550.000

CY  

12.00000
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PCN: 22079-BID    ESTIMATE RUN
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 K-18-NA 

1075 MATERIAL ALLOWANCE Pipe, Plstc Undrdrn 1,550.000

0.000

976.501,550.000

0.00CY  

0.63000

1080 Filter Material (Class B) 0.000

0.000

206-00520  
 

0.000.000

0.00

30.000

CY  

128.00000

1085 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

593.000

TON 

91.50000

1090 *Drilling Hole to Facilitate Pile Driving 0.000

0.000

502-00100  
 

0.000.000

0.00

640.000

LF  

47.60000

1095 *Pile Tip 0.000

0.000

502-00460  
 

0.000.000

0.00

32.000

EACH

133.00000

1100 *Complete Joint Penetration (CJP) Splice 0.000

0.000

502-00500  
 

0.000.000

0.00

32.000

EACH

1.10000

1105 *Dynamic Pile Test 0.000

0.000

502-02010  
 

0.000.000

0.00

2.000

EACH

3,700.00000

1110 *Steel Piling (HP 12x74) 0.000

0.000

502-11274  
 

0.000.000

0.00

1,168.000

LF  

79.25000

1115 *Drilled Shaft (60 Inch) 0.000

0.000

503-00060  
 

0.000.000

0.00

528.000

LF  

900.00000

1120 *Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

152.000

CY  

840.00000

1125 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

3,580.000

SY  

17.00000
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PCN: 22079-BID    ESTIMATE RUN 08/11/2021

PROJECT: NH050A-034                    ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:55:37

CUMULATIVE
AMOUNT

CAT NO0300 K-18-NA 

1130 *Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

244.000

LF  

228.00000

1135 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

1,818.000

CY  

708.00000

1140 *Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

2,356.000

SY  

25.40000

1145 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

44,800.000

LB  

1.06000

1150 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

386,700.000

LB  

1.16000

1155 *30 Inch Corrugated Steel Pipe 0.000

0.000

603-10300  
 

0.000.000

0.00

320.000

LF  

80.00000

1160 *Vane Grate Inlet Special 0.000

0.000

604-25000  
 

0.000.000

0.00

2.000

EACH

5,000.00000

1165 *Guardrail Type 9 (Style CC) 0.000

0.000

606-00920  
 

0.000.000

0.00

271.000

LF  

100.40000

1170 *Bridge Rail Type 7 0.000

0.000

606-10700  
 

0.000.000

0.00

587.000

LF  

148.00000

1175 *Fence Chain Link (Special) (36 Inch) 0.000

0.000

607-53137  
 

0.000.000

0.00

587.000

LF  

47.20000

1180 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

607.000

LF  

18.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:55:37

CUMULATIVE
AMOUNT

CAT NO0300 K-18-NA 

1185 *Prestressed Concrete I (BT54) 0.000

0.000

618-00154  
 

0.000.000

0.00

3,592.000

LF  

359.25000

1185 MATERIAL ALLOWANCE Prestress Girder 1,687.000

0.000

327,919.061,687.000

0.00LF  

194.38000

1185 MATERIAL ALLOWANCE Prestress Girder 1,905.000

0.000

370,293.901,905.000

0.00LF  

194.38000

CAT 699,189.460.004,307,905.90CURRENT AMT0300 $ $ $

CAT NO0301 Purcell CBC 

1190 Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

11,000.001.000

0.00

1.000

L S 

11,000.00000

1195 Filter Material (Class A) 0.000

0.000

206-00510  
 

0.000.000

0.00

53.000

CY  

89.00000

1200 Dewatering 0.750

0.000

211-03005  
 

37,500.000.750

0.00

1.000

L S 

50,000.00000

1205 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

157.000

SY  

5.00000

1210 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

79.000

CY  

85.00000

1215 *Concrete Class D (Box Culvert) 146.000

0.000

601-03030  
 

154,468.00146.000

0.00

146.000

CY  

1,058.00000

1220 *Reinforcing Steel (Epoxy Coated) 36,807.000

0.000

602-00020  
 

42,696.1236,807.000

0.00

36,807.000

LB  

1.16000

CAT 245,664.120.00270,381.12CURRENT AMT0301 $ $ $
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:55:37

CUMULATIVE
AMOUNT

CAT NO0302 Wall 

1225 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

230.000

CY  

25.00000

1230 Structure Backfill (Special) (Flow-Fill) 0.000

0.000

206-00060  
 

0.000.000

0.00

445.000

CY  

160.00000

1235 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

12,720.000

CY  

23.00000

1240 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

7,385.000

CY  

12.00000

1245 Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

2,483.000

SY  

13.40000

1250 Precast Panel Facing 0.000

0.000

504-04420  
 

0.000.000

0.00

11,301.000

SF  

46.50000

1255 Wire Mesh Facing 0.000

0.000

504-05000  
 

0.000.000

0.00

11,301.000

SF  

25.00000

1260 *Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

72.000

CY  

1,275.00000

1265 *Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

1,552.000

SY  

25.40000

1270 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

6,215.000

LB  

1.16000
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PROJECT: NH050A-034                    ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:55:37

CUMULATIVE
AMOUNT

CAT NO0302 Wall 

1275 *Fence Chain Link (Special) (36 Inch) 0.000

0.000

607-53137  
 

0.000.000

0.00

590.000

LF  

47.20000

CAT 0.000.001,465,701.90CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1280 Field Office (Class 2) 1.000

0.000

620-00002  
 

95,000.001.000

0.00

1.000

EACH

95,000.00000

1285 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

85,000.001.000

0.00

1.000

EACH

85,000.00000

1290 Sanitary Facility 2.000

0.000

620-00020  
 

22,000.002.000

0.00

2.000

EACH

11,000.00000

CAT 202,000.000.00202,000.00CURRENT AMT0400 $ $ $

CAT NO1300 Pond F - ENVIRONMENTAL MITIGATION (CONSTRUCTION) 

1295 Clearing and Grubbing 0.100

0.000

201-00000  
 

11,500.000.100

0.00

0.100

L S 

115,000.00000

1300 Unclassified Excavation 598.000

0.000

203-00000  
 

8,372.00598.000

0.00

9,971.000

CY  

14.00000

1305 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

150.00000

1310 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

150.00000

1315 Filter Material (Class A) 0.000

0.000

206-00510  
 

0.000.000

0.00

50.000

CY  

89.00000

1320 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

5,792.000

LF  

4.30000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:55:37

CUMULATIVE
AMOUNT

CAT NO1300 Pond F - ENVIRONMENTAL MITIGATION (CONSTRUCTION) 

1325 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

0.000.000

0.00

16.000

EACH

31.00000

1330 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

1,826.000

LF  

1.40000

1335 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

2,520.000

LF  

5.80000

1340 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

21.000

HOUR

87.00000

1345 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

13.000

DAY 

427.00000

1350 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

23.000

ACRE

840.00000

1355 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

23.000

ACRE

635.00000

1360 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

3,120.000

LB  

2.75000

1365 *Turf Reinforcement Mat (Class 1) 0.000

0.000

216-00301  
 

0.000.000

0.00

9,502.000

SY  

4.65000

1370 Geotextile (Drainage) (Class 1) 117.000

0.000

420-00112  
 

585.00117.000

0.00

117.000

SY  

5.00000

1375 Geotextile (Drainage) (Class 2) 255.000

0.000

420-00113  
 

1,530.00255.000

0.00

581.000

SY  

6.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:55:37

CUMULATIVE
AMOUNT

CAT NO1300 Pond F - ENVIRONMENTAL MITIGATION (CONSTRUCTION) 

1380 Riprap (6 Inch) 96.000

172.000

506-00206  
 

21,976.00268.000

14,104.00

268.000

CY  

82.00000

1385 Riprap (9 Inch) 403.000

0.000

506-00209  
 

34,255.00403.000

0.00

403.000

CY  

85.00000

1390 Riprap (18 Inch) 0.000

0.000

506-00218  
 

0.000.000

0.00

101.000

CY  

87.00000

1395 *Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

95.000

CY  

881.00000

1400 *Concrete Class B 6.180

0.000

601-01000  
 

6,433.386.180

0.00

140.000

CY  

1,041.00000

1405 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

495.000

LB  

1.06000

1410 18 Inch Reinforced Concrete Pipe (Complete In Place) 246.000

0.000

603-01185  
 

20,910.00246.000

0.00

2,360.000

LF  

85.00000

1415 24 Inch Reinforced Concrete Pipe (Complete In Place) 472.000

64.000

603-01245  
 

55,744.00536.000

6,656.00

1,308.000

LF  

104.00000

1420 30 Inch Reinforced Concrete Pipe (Complete In Place) 457.000

0.000

603-01305  
 

58,953.00457.000

0.00

893.000

LF  

129.00000

1425 36 Inch Reinforced Concrete Pipe (Complete In Place) 416.000

224.000

603-01365  
 

124,160.00640.000

43,456.00

1,557.000

LF  

194.00000

1430 30x19 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

72.000

0.000

603-02245  
 

13,536.0072.000

0.00

72.000

LF  

188.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:55:37

CUMULATIVE
AMOUNT

CAT NO1300 Pond F - ENVIRONMENTAL MITIGATION (CONSTRUCTION) 

1435 18 Inch Reinforced Concrete End Section 6.000

0.000

603-05018  
 

18,000.006.000

0.00

6.000

EACH

3,000.00000

1440 24 Inch Reinforced Concrete End Section 3.000

0.000

603-05024  
 

9,600.003.000

0.00

6.000

EACH

3,200.00000

1445 30 Inch Reinforced Concrete End Section 6.000

0.000

603-05030  
 

21,600.006.000

0.00

8.000

EACH

3,600.00000

1450 36 Inch Reinforced Concrete End Section 3.000

0.000

603-05036  
 

14,100.003.000

0.00

6.000

EACH

4,700.00000

1455 30x19 Inch Reinforced Concrete End Section Elliptical 2.000

0.000

603-05124  
 

7,000.002.000

0.00

2.000

EACH

3,500.00000

1460 6x5 Foot Concrete Box Culvert (Precast) 230.000

0.000

603-70605  
 

201,250.00230.000

0.00

460.000

LF  

875.00000

1460 MATERIAL ALLOWANCE Precast Box Culvert 230.000

0.000

84,640.00230.000

0.00LF  

368.00000

1465 *Concrete Box Culvert Wingwall (Precast) 2.000

0.000

603-72100  
 

32,000.002.000

0.00

2.000

EACH

16,000.00000

1470 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

1.000

EACH

5,700.00000

1475 Inlet Type D (Special) (5 Foot) Triple Type C 
(Special) for outlet struc

0.000

0.000

604-00506  
 

0.000.000

0.00

12.000

EACH

8,000.00000

1480 Inlet Type 13 (5 Foot) 0.000

0.000

604-13005  
 

0.000.000

0.00

1.000

EACH

5,800.00000
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CAT NO1300 Pond F - ENVIRONMENTAL MITIGATION (CONSTRUCTION) 

1485 Inlet Type 13 (15 Foot) 0.000

0.000

604-13015  
 

0.000.000

0.00

1.000

EACH

12,500.00000

1490 Vane Grate Inlet (Double) (5 Foot) 0.000

0.000

604-26005  
 

0.000.000

0.00

8.000

EACH

7,500.00000

1495 Vane Grate Inlet (Double) (10 Foot) 0.000

0.000

604-26010  
 

0.000.000

0.00

2.000

EACH

10,500.00000

1500 Manhole Slab Base (10 Foot) 3.000

0.000

604-30010  
 

24,000.003.000

0.00

3.000

EACH

8,000.00000

1505 Manhole Box Base (15 Foot) 0.000

0.000

604-31015  
 

0.000.000

0.00

1.000

EACH

16,000.00000

1510 Embankment Protector Type 5 0.000

0.000

615-00050  
 

0.000.000

0.00

4.000

EACH

3,300.00000

1515 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

0.100

L S 

438,000.00000

1520 *Mobilization 0.054

0.000

626-00000  
 

178,200.000.054

0.00

0.100

L S 

3,300,000.00000

1525 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

96.000

HOUR

29.33000

1530 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

8.000

DAY 

205.00000

1535 *Traffic Control Management 0.000

0.000

630-00012  
 

0.000.000

0.00

24.000

DAY 

709.00000
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CAT NO1300 Pond F - ENVIRONMENTAL MITIGATION (CONSTRUCTION) 

1540 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

8.000

HOUR

88.56000

1545 *Flashing Beacon (Solar) 0.000

0.000

630-80002  
 

0.000.000

0.00

3.000

EACH

1,107.00000

1550 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

1.000

EACH

277.00000

1555 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

6.000

EACH

111.00000

1560 *Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

10.000

EACH

111.00000

1565 *Portable Message Sign Panel 0.500

0.000

630-80355  
 

4,700.000.500

0.00

1.000

EACH

9,400.00000

1570 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

1.000

EACH

2,325.00000

1575 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

16.000

EACH

72.00000

1580 Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

0.000

LF  

27.57000

1585 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

0.000

EACH

8,900.00000

CAT 953,044.3864,216.002,562,788.16CURRENT AMT1300 $ $ $

$14,065,062.581,267,764.67$36,132,696.82$CURRENT AMTPROJECT TOTAL


